Minutes from Citizens Advisory Committee Meeting No. 1
West Branch of Moore s Run Storm Drain Improvements
Harbel Community Center
Wednesday, December 10, 2003

7:30 p.m.

Attendees

Name Affiliation

Keia Butts Mayor s Office of Neighborhoods

Frank Donaldson PHR+A

Charles Feeley Baltimore City Fire Dept.

Mike Hilliard Harbel

Graeme Lake PHR+A

Jason Lytle GMB

Wendy O Donnell Cornerstone

Don Owens Baltimore City DPW

Mike Schultz Baltimore City DPW
Phase |

Mike Schultz opened the meeting at 7:30 p.m. and began by explaining that the CAC exists to
give the community a means of communicating any concerns about the project to people directly
involved with it. The CAC is also a source for up-to-date information on project progress. He
then summarized the status of Phase | (northwest side of Belair Rd.) of the project as of
December 12. Current construction activity includes:

e Rear of Chilmar property — Excavating, sheeting and shoring for theBelair Road junction
chamber and sanitary relocation
White House Manor Apts. — Excavating and installing 24 PVC sanitary sewer
White Avenue (between 3903 & 3905) — Tunneling under White Ave. for installation of
72 RCP storm drain
Lillyan Ave. at Glenarm Ave. — Installing 18 PVC sanitary sewer
Parkmont Ave. (Belle Vista to Walther Ave) — Excavating through solid rock directly in
front of the alley and installing 24 PVC sanitary sewer

Residents in this area of Parkmont Ave. were notified that Parkmont Ave. will be closed from
Belle Vista to Walther Ave on or about November 17, 2003 and will remain closed for
approximately three months. However, the contractor is maintaining traffic through Parkmont
Ave. as much as possible.

Upcoming work over the next three months includes:

e Rear of Chilmar property — Continued activity for the Belair Road junction chamber and
sanitary relocation

e White House Manor Apts. — Continued installation of 24 PVC sanitary sewer and 84
RCP storm drain

e  White Avenue (between 3903 & 3905) — Further tunneling under White Ave. for
installation of 72 RCP storm drain

e Lillyan Ave. — Installing 18 PVC sanitary sewer expected to be complete by end of
January

e Parkmont Ave. (Belle Vista to Walther Ave) — Continued installation of 24 sanitary sewer,
and installation of 13 x 6 box culvert

Mike Hilliard asked, on behalf of the Herring Run Watershed Association, about restoration of the
construction site at White Ave. The City responded that restoration includes planting new trees to
replace those removed to allow for construction. He also asked about water filtering and the
hydraulics of the storm water drain during a storm. Graeme Lake acknowledged that water will
move faster into the stream, but the downstream volume of water will be equivalent to the volume
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currently reaching Herring Run during a storm. It was also mentioned that water reaching the
stream will be cleaner since it will move more directly into the storm drain system. Water will not
be filtered.

Phase Il

Graeme Lake used a display of the Phase Il alignment (southeast of Belair Rd.) to discuss traffic
and transportation issues and fire department needs. Currently, BGE is working to relocate
utilities in preparation for construction next spring. Some fire hydrants may be temporarily
relocated. The City will notify the Fire Dept. about relocated fire hydrants. Throughout
construction, sections of Hamilton Ave. will be closed to all but local traffic. Residents will be
notified in advance of closures and detours via flyers. Construction Management will notify the
City s Dept. of Transportation about road closures; Transportation will, in turn, notify emergency
services.

Meeting participants agreed to hold the next CAC meeting early in 2004 in conjunction with the
Frankfort Community Association if the association is agreeable to this arrangement.

The meeting closed at 7:55 p.m.
MIKE SCHULTZ
CHIEF
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Mr. Kurt Kocher File



